



From:

Sri.P.Chinnathataiah,  
Mission Director,  
APMEPMA,  
Guntur.

To:

All The Project Directors,  
in the State, DPMU & GVMC MEPMA  
The Project Officer, MEPMA, VMC,

Lr. No. 269 /DAY-NULM / SEP (I&G) / 2016 Date: 30-09-2016.

Sir,

Sub: AP MEPMA – Self Employment Programme - SEP (Individual & Group) – Poor Progress-  
Timeline for implementing of the Programme communicated – Regarding.

Ref: 1. SEP Fixing of Targets for the Financial Year 2016-17 dated 27-07-2016.,  
2. Self Employment Programme( Operational Guide-Lines) mailed on dated 09-09-2016 to  
all the Project Directors.

>>>>0<<<<

The attention of the Project Directors of DPMUs and Project Officer MEPMA is invited to the reference 1<sup>st</sup> cited, wherein targets have been fixed and communicated for implementation of Self Employment Programme (SEP) (Individual & Group) under NULM for the financial year 2016-17. It is noticed that there is poor progress or no progress in some ULBs. Therefore timeline have been fixed and hereby communicated to all the Project Directors and Project Officer of AP MEPMA in the State.

All the Project Directors and Project Officer VMC are requested to implement the programme as per the time-lines and see that the targets fixed are achieved by the end of March 2017 without fail.

Yours Faithfully,

Mission Director

S. Chinnathataiah  
SAC

S. Chinnathataiah  
28/9/16  
SAC(BW)

(2/3) To 28/9/16 30.9.2016

Copy Submitted:

To the Pri. Secretary to the Govt. MA&UD.

To the DMA with a request to issue necessary instructions to the concerns.,

To all the District Collectors with a request to review with the concerned during the review meetings.



# పట్టణ పేదరిక నిర్మూలన సంస్థ (ఆం.ప్ర)

MISSION FOR ELIMINATION OF POVERTY IN MUNICIPAL AREAS  
Department of Municipal Administration & Urban Development, GOAP



2016-2017

## NULM - Implementation of Self Employment Programme SEP ( Individual & Group Enterprises )

### Action - Plan

Sl.No.	Item	Activity	Time Schedule
1	Publicity & awareness regarding concept of Scheme	Creation of awareness on the concept of the Scheme among the SHG / SLF / CBOs .	14-Jul
2	Printing & Distribution of Loan Applications at DPMUs	Printing & Distribution of Loan applications to the prospective beneficiaries through the ALFs.	14-Jul
3	Constitution of Task Force Committee at ULB	Task Force Committees to be constituted at ULB level - with Commissioner as Chairperson and TMC / TPRo as member convenor as per NULM norms	14-Aug
4	Collection of Applications	Collection of Applications from the Beneficiaries by the Field functionaries through SLFs in full shape along with enclosures and submission to ULB	1st October to 30th November 2016
5	Submission of Applications by the ULB (Task Force) to Banks for Processing & Sanction	Submission of list of selected Beneficiaries from the ULB to the service area Banks for further processing and sanction	1st October to 30th November 2016
6	Grounding of Units	Grounding of Units by the Banks	1st November to March 2017
7	Monitoring	Inspection and Monitoring of Units by the ULB, MEPMA functionaries / Bank representatives	1st February to March 2017
8	APR	Submission of Annual Progress Reports (APR)	April 15th 2016

S. Srinivas  
ADME.

28/9/16  
SME (S.V.)

30.9.2016  
Mission Director

(3/3)  
28/9/16